
From: Brian Moore
To: Zehner, Warren; Abshire, David
Cc: Bob Piniewski; Matt Jackson
Subject: Malone-EPA ER Injection Summarry Week 26
Date: Wednesday, January 06, 2016 8:27:44 AM
Attachments: Malone-Injection Well Summary Table-Week 26.pdf

Dear Warren and David,
 
Happy New Year Gentlemen!  Below please find a general weekly update discussing injection under
 EPA ER at the Malone Service Superfund Site in Texas City, TX.  Attached please find the injection
 summary table.
 
There is approximately 5 MM gallons of contact water on-site.  The site received 0.1” of rain on last
 week.
 
Warren:  Please let me know when you want to schedule a site visit so I can make plans to be on-
site.
 
 
Monday 12/28/15-  WDW-138:  start up well, contact water injection non-stop.  WDW-73:  Contact
 water injection during working hours.
 
Tuesday 12/29/15-  WDW-138:  Contact water injection non-stop.  WDW-73:  Contact water
 injection during working hours.
 
Wednesday 12/30/15-  WDW-138:  Contact water injection during working hours. WDW-73: 
 Contact water injection during working hours.
 
Thursday 12/31/15-  WDW-138:  No operation due to Holiday
 
Friday 1/1/15-  WDW-138:  No operation due to Holiday
 
Should you have any questions please let me know. 
 
 
Kindest Regards,
 
 
Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA
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